Local Lanchers — chronological work brief

Requested period: 18–24 October 2026. Timezone: India Standard Time (Asia/Kolkata). Prepared: 24 October 2026.

Evidence and date boundary

This brief covers the work visible in this conversation and the syam7675/locallanchers repository through commit a44c56c, plus this handoff. Git records milestones, not the exact start/end of every task. The first verified commit is 22 October at 00:37 IST (21 October at 19:07 UTC). There is no dated evidence for 18–21 October IST; earlier preparation is listed without an invented date. Work in unrelated sessions cannot be verified from these records.

Work in the correct order

1. Initial preparation — exact date unavailable. The user supplied the repository, existing Version 1 website and promo brief. The cloud checkout was prepared and setup/start instructions were saved as an environment draft. Publication of that draft is not confirmed. The Version 1 brand/site already existed; this work did not create the original business identity.

2. 22 October, 00:37 — first promotional video (75a91e9). Created and committed a first promo and its editable production files. The user rejected this visual direction; it was superseded, not the final accepted film.

3. 22 October, 00:54 — replacement narrated promo (7b77481). Replaced the first film with HTML/CSS motion graphics, local Kokoro neural narration, original music, captions and editable sources. The final film is about 48 seconds. Figma and ElevenLabs were requested but unavailable and were not used. The rejected film remains in Git history only.

4. 22 October — source review, before the V2.1 build; exact time unrecorded. Reviewed Version 1, the supplied business plan and the uploaded Version 2 React ZIP after the AI Studio URL required sign-in. Retained useful visual/navigation patterns and the exact original logo. Removed unsupported testimonials, invented growth claims, fake scans and success messages without saved data. The review document is dated 22 October.

5. 22 October, 10:35 — Version 2.1 (f9c6e2c). Built the modular React/Vite site, Express API and persistent SQLite audit queue. Added a three-step audit flow, password-protected operations desk, responsive navigation, industry/plan pages, a clearly labeled practice workspace and an original generated salon hero. Delivered the 21-page build/design PDF, source ZIP and a roughly 33-second walkthrough. Recorded checks: 25 API tests, 20 browser checks and zero detected automated accessibility violations on eight checked routes.

6. 22 October, 12:30 — unrelated CI template (6b34bad). A Django/Python workflow was added to this React repository and failed. It was later replaced during the V2.2 work; this was not a product feature.

7. 22 October, 12:35–12:43 — Vercel preview preparation (44f59e1, 0c63898). Added deployment configuration, explicit preview labels and disabled public submissions because Vercel cannot persist the existing local SQLite database. Added the operations-session status endpoint. The session then produced a temporary Vercel link; that historical temporary link is not the current stable address.

8. 23 October, 16:01 — Version 2.2 (547109d). Integrated the supplied liquid sculpture hero and activity calendar with 30/90/365-day filters, demo profiles, day details and activity bands. Added individual-account sign-in and private activity in the full backend, including logout, expiry, history clearing and deletion. Retained the logo, route structure, navigation and React/Express/SQLite architecture. Used the Product UI + REA Toolkit’s design and Motion guidance. Replaced Django CI with Node 24 checks. Created versions/v2.2 and tag v2.2.0. Recorded checks: 33 API/data tests, 11 browser scenarios and zero detected automated accessibility violations on four checked routes.

9. 23 October, 23:21 — public walkthrough delivery (7393f14). By this stage, Vercel authentication had succeeded and the work had updated the existing brisk-nebula-tclk3yf project and used local-lanchers-v22.vercel.app. Removed the Vercel sign-in gate for the public demo. Hosted the captioned, silent 59.76-second walkthrough directly on the site after a GitHub attachment upload failed. Refreshed the version snapshot and downloadable project archive. The stable site is a public demo, not a connected production customer system.

10. 23 October, 23:32 — customer/admin documents (a44c56c). Created and published a two-page frontend/customer/admin guide, a six-slide presentation PDF and an editable PowerPoint. Explained navigation, customer steps, admin follow-up, login, heatmaps and launch requirements. Higgsfield was unavailable; these files were generated locally with ReportLab and python-pptx.

11. 24 October — this history and reusable handoff. Reconciled repository times in IST, checked the current public API, and packaged this brief, SKILL.md, supporting documents and verification evidence. No new application capability is claimed for this documentation step.

Current state and remaining work

Public now: marketing pages, original logo, sculpture interaction, plans/calculator, practice workflows, demo heatmap and downloadable guides/video. On 24 October, the public API reports version 2.2.0, mode: public-demo, no request storage, accounts unconfigured and operations unconfigured.

Implemented in the full backend, but disabled on the public preview: saved audit requests, the private operations queue, real individual-account sign-in and each user’s private activity. Signing in does not turn practice enquiries or checklists into real customer operations.

Still needed for a working service: durable hosting/storage, secure production access and finalized privacy/support arrangements; then a small manual audit-to-proposal-to-onboarding pilot; then authorized Google, WhatsApp, booking, email, CRM, payment or AI connections where required. Email verification, password recovery, organization roles and an admin view of all users’ heatmaps are not implemented. Activity counts measure app use, not revenue, bookings or retention.

Requested but not evidenced as completed: a dots-agents installation, coordination with unrelated sessions, and use of Figma, ElevenLabs or Higgsfield. Do not present these as delivered integrations.

Evidence and deliverables

The attached commit CSV preserves original timestamps and IST conversions. V2.1/V2.2 verification files record the historical checks; they are not a guarantee of zero defects. GitHub’s latest application workflow through a44c56c reports success. Supporting PDFs and the editable presentation are included. Application source and videos are linked in references/LINKS.md; this handoff ZIP is a document/skill bundle, not the entire source or media archive.